
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 19-Nov-14

5:29 PM
Run date

Time

Reviewer: Mathur, Lalit 24-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Bruce, Matt
Diary #: 138 Date: 17-Sep-2010 Friday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 374

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

0.00" Overcast

Temperature 7 AM 12 PM 4PM60 - 70 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Spent most of the day observing the erection of the W2W2 west deviation saddle segment.
- Conco carpenters continued to construct the soffit/working platform for the upper bikepath pedestal on
the southwest end of the W2 cap beam.
- See Lalit and Alex Schmidt's diaries for ABFs labor, equipment for the erection of the W2W2 west
deviation saddle segment and all other operations at the W2 cap beam.

Bid Item: 048 0-W2C-CLO.04804-0120F4 W2 Cap Closure Bar reinforcing steel (bridge)

REGIONAL STEEL CORP.

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: REGIONAL STEEL CORP.

JNM DAVID VASQUEZIronworker 8.00 0.00 0.00 8.00

FOR DAVID GARCIAIronworker 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

- Resumed cleaning the threads of the female HRC couplers for the bikepath lower pedestal located on the
southeast end of the W2 cap beam.
- Placed the majority of the #25 male HRC couplers with T-heads for this particular blockout. A few of the
threads of the embedded female couplers were damaged and therefore the bar wasn't placed. A thread
chaser would have to be used to facilitate the placement of these bars, see photo below for more details.

048 0-W2C-CLO.048

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

In Place Machining Company

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: In Place Machining Company

JNM COHL WEISBROOKENone of the Above 8.00 4.00 0.00 12.00

Diary: Dispute

Work description.

CCO#153

063 W-W2C-HIK.063
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 138 Date: 17-Sep-2010 Friday

- The cutting apparatus had a serial number of 5759 and a model number of AX48120.
- Continued to perform the second cut/bevel of 15 degrees on the end of the second Hinge K pipe beam,
began to smooth the beveled corners with the flap brush and hand grinder.
- The schedule for the machinist to complete the work for CCO#153 are 12 hour days for 7 days a week.
This CCO work is anticipated to last approximately one month.
- See Bob Brignano's diary for additional details regarding the beveling/quality for this operation.

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

FOR TONY KATRONESPainter 4.00 0.00 0.00 4.00

JNM DAVID DELEOPainter 8.00 0.00 0.00 8.00

JNM DEBONAIRE SHELTONPainter 8.00 0.00 0.00 8.00

Diary: Dispute

Work description.

- Prepared the first Hinge K pipe beam by using a solvent to clean the beveled surface at the end of the
pipe. After this was completed the surfaces to be painted were cleaned with a hand grinder to a surface
profile of 1.0-3.0. The painters informed me that the surface profile for this particular pipe beam was 1.5 on
the beveled surface. Then two coats of Carboline 859 Zinc paint were applied to the beveled area of the
pipe beam. See Warren Collins diary for more details regarding the paint quality and application.

063 W-W2C-HIK.063

Bid Item: 063 W-W2C-HIK.06304-0120F4 W Line W2 Cap Hinge K

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

002082

4.00

No

0.00 0.00

AIR COMPRESSOR-DSL/PORTABLE, 185 CFM

8.00

002076

4.00

No

0.00 0.00

Diary: Dispute

Work description.

- Supported In Place Machining to mobilize equipment and provided any other support to facilitate their
operation.

063 W-W2C-HIK.063

Attachment
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 138 Date: 17-Sep-2010 Friday

W2W2 saddle segment placed over the anchor rods. The placement
appeared to go smoothly without any abrupt impact to the anchor rods.

Damaged HRC female couplers embedded into concrete for the lower
bikepath pedestal on the southeast end of the W2 cap beam.

IPMC cutting the bevel for the second pipe beam and Certified
Coatings painters beginning work on the first pipe beam.

Progress of cutting the second bevel for the second Hinge K pipe
beam at the start of the day.

ABF ironworkers begining to manuever the W2W2 saddle segment to
be placed over the anchor rods. Minimal rust was seen on the base

plate of the saddle.

First attempt to erect the W2W2 west deviation saddle segment.
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The saddle segment was surveyed/adjusted a few times after initial
erection. The saddle segment was 1/2" from its theoretical position

from W2.

Second attempt to erect the W2W2 sadde segment after the rigging
was shortened 50' to 30' from the cradle to the spreader beam.

W2W2 saddle segment in place and secured to the W2 cap beam. ABF ironworkers in the process of manuevering the W2W2 saddle
segment over the anchor rods.

ABF ironworkers begining to secure the anchor rod plates and nuts to
the saddle segment.

Paint and equipment used for the first Hinge K pipe beam.
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Job Name: 04-0120F4 Inspector Name: Bruce, Matt Diary #: 138 Date: 17-Sep-2010 Friday

There was a conflict between the spreader beam and the boom of the
Manitowoc ringer crane during the first erection attempt of the W2W2

saddle segment

ABF ironworkers continuing to manuever the W2W2 saddle segment
to be placed over the anchor rods.
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